SUMMARY | BREAKDOWN | SOW | MOB/DEMOB | BOL | BOCM | BOTE | PPE | MISC | ATTCH | RCE

Task breakdown

expand template sync rates add

C. TRADING — P27,600.00 — + Add task

Task 1 / Install piping / Weld joints

1 day | Sequential | P5,000.00

copy add delete

← None

BOL | BOTE | BOCM | PPE | MISC | Open all

No.	Role / Position	Day	Shift	Qty	Days	Rate/Day	OT	Per Diem	Allow.	Subtotal
1	Welder	Regular	Day	2	1	1,800	0	0	0	3,600
2	Helper	Regular	Day	1	1	1,400	0	0	0	1,400
3	Type item…									

› Notes — Weld joints

Show ONSITE | Show SHOP | Show TRADING

Onsite | Shop | Trading

Find scope

Task 1	**12,000**
Install piping	8,000
Weld joints	**5,000**
Test joints	3,000
Support steel	4,000
Task 2	**9,200**
Cable pull	9,200
Tray to panel	9,200
Task 3	**6,400**
Insulation	6,400
Pipe wrap	6,400

+ Add scope

Drag, predecessor, copy, notes, and delete stay.