LOGO	COST ESTIMATE SUMMARY	Document No.: F-TSG-025 Revision No.: 00 Revision Date: N/A

PROJECT TYPE:	☐ Electrical ☐ Mechanical	**DATE:**	2026-11-03
PROJECT DESCRIPTION:	Pump overhaul sample	**COST ESTIMATE (CE) NUMBER** **CE-SAMPLE**	
CLIENT NAME:	Sample Client	**REVISION NO.** **REVISION DATE**	
CLIENT LOCATION:	Cavite	**MATERIAL:**	
ATTENTION:		**QUANTITY:**	1
END USER:		**NO. OF DAYS:**	

ITEM NO.	DESCRIPTION	TOTAL COST
A.	**MANPOWER COST**	**PHP 57,261.13**
	A.1 Benefits	**PHP 6,721.15**
B.	**TOOLS AND EQUIPMENTS**	**PHP 12,000.00**
C.	**MATERIALS AND CONSUMABLES**	**PHP 0.00**
D.	**PERSONAL PROTECTIVE EQUIPMENT**	**PHP 2,700.00**
	MOBILIZATION	**PHP 0.00**
	DEMOBILIZATION	**PHP 0.00**
E.	**MISCELLANEOUS:**	**PHP 17,000.00**
	E.1 ACCOMMODATION	**PHP 12,000.00**
	E.2 TRANSPORTATION	**PHP 5,000.00**
	E.3 REQUIREMENTS	**PHP 0.00**
	E.4 ADMIN COST	**PHP 0.00**
	E.5 INSURANCES	**PHP 0.00**
	E.6 THIRD PARTY SERVICES:	**PHP 0.00**
	Other	**PHP 0.00**
	UNIT PRICE:	**PHP 95,682.28**
	TOTAL AMOUNT:	**PHP 95,682.28**

Prepared By: **Checked By:** **Noted By:** **Approved By:**

Reviewed By: **Checked By:** **Concurred by:**

1. Dismantle the pump

1.1 Tag parts

A. ONSITE WORKS

A. Regular Day (Dayshift)

Item No.	Designation	QTY	Days	Rate/Day	OT Hrs	Subtotal
1	Rigger	4	8	PHP 700.00	2	PHP 24,850.00

B. Regular Night (Nightshift)

Item No.	Designation	QTY	Days	Rate/Day	OT Hrs	Subtotal
1	Electrician	2	3	PHP 900.00	1	PHP 6,868.13

C. Sun/Special Day (Dayshift)

Item No.	Designation	QTY	Days	Rate/Day	OT Hrs	Subtotal
1	Rigger	4	1	PHP 700.00	2	PHP 4,823.00

E. Holiday Day (Dayshift)

Item No.	Designation	QTY	Days	Rate/Day	OT Hrs	Subtotal
1	Rigger	4	1	PHP 700.00	2	PHP 7,420.00

Subtotal — ONSITE	**PHP 43,961.13**
GRAND TOTAL	**PHP 43,961.13**

A. ONSITE WORKS									
Item No.	**Item Description**	**Qty**	**Days**	**Unit Price**	**kW**	**Hrs/Day**	**PHP /kWh**	**Electricity**	**Subtotal**
1	Generator	1	8	PHP 1,500.00	—	—	—	—	PHP 12,000.00
								Subtotal — ONSITE	**PHP 12,000.00**
								GRAND TOTAL	**PHP 12,000.00**

A. ONSITE WORKS				
Item No.	**Item Description**	**Qty**	**Unit Price**	**Subtotal**
1	Coverall	48	PHP 450.00	PHP 21,600.00
			Subtotal — ONSITE	**PHP 21,600.00**
			GRAND TOTAL	**PHP 21,600.00**

MISCELLANEOUS

A. ONSITE WORKS

E.1 Accommodation

ITEM NO.	DESCRIPTION	QTY	UOM	NO. OF DAYS	UNIT PRICE	TOTAL
1	ACCOMMODATION	1		8	PHP 1,500.00	PHP 12,000.00
					SUB TOTAL:	**PHP 12,000.00**

E.2 Transportation

ITEM NO.	DESCRIPTION	QTY	UOM	NO. OF DAYS	UNIT PRICE	TOTAL
1	VAN	2		1	PHP 2,500.00	PHP 5,000.00
2	TOLL	2		0	PHP 300.00	PHP 0.00
					SUB TOTAL:	**PHP 5,000.00**
					TOTAL — ONSITE WORKS:	**PHP 17,000.00**
					MISCELLANEOUS TOTAL:	**PHP 17,000.00**

Part A: Manpower Loading (13 schedule days)

Item No.	Manpower Loading (Designation)	Qty	UOM	No. of Days	Rate Per Day	Sub-Total A	OT Hrs Per Day	Allowance	Sub-Total B	Total
Subtotal — Part A		6								PHP 0.00

Part B: Allowance

Item	Category	Qty	UOM	No. of Days	Rate	Total
Subtotal — Part B		0				PHP 0.00

Part C: Items

Item No.	Description/Manpower	Qty	UOM	No. of Days / Trips	Unit Price	Total
					Subtotal — Part C	PHP 0.00
					TOTAL	PHP 0.00

Part A: Manpower Loading (13 schedule days)

Item No.	Manpower Loading (Designation)	Qty	UOM	No. of Days	Rate Per Day	Sub-Total A	OT Hrs Per Day	Allowance	Sub-Total B	Total
Subtotal — Part A		6								PHP 0.00

Part B: Allowance

Item	Category	Qty	UOM	No. of Days	Rate	Total
Subtotal — Part B		0				PHP 0.00

Part C: Items

Item No.	Description/Manpower	Qty	UOM	No. of Days / Trips	Unit Price	Total
					Subtotal — Part C	PHP 0.00
					TOTAL	PHP 0.00